

Copy 6 of 6  
DPD-2593-59  
30 April 1959

MEMORANDUM FOR THE RECORD

SUBJECT: P2V7 Coordination Meeting

1. There have been no comments on omissions or errors in the previous M/R, 17 April 1959 (DPD-2593-59) [REDACTED] 25X1A9a

2. A meeting was held at 0930, 30 April 1959. The following were present:

[REDACTED]

25X1A9a

3. The following items were discussed:

a. The buyer at SMAMA, who will negotiate with LAC for the contract amendment necessary to have the Phase VI work done at Burbank, has been in touch with LAC and given them the go ahead for the Phase VI work. [REDACTED]

25X1A9a

b. Mr. Bissell has approved the installation and testing of an ALQ-28 in the test airplane. Major [REDACTED] will take the action to provide contractual coverage.

25X1A9a

25X1A9a

c. [REDACTED] does not have a reading on whether to go ahead with F2A2 flasher light conversion. [REDACTED]

25X1A9a

25X1A9a

d. A discussion ensued on the proper method to follow in obtaining operational units of a system after feasibility was established; e.g., F2A2 lights. [REDACTED] and [REDACTED] agreed that [REDACTED] would ascertain intelligence requirements from [REDACTED], or elsewhere as appropriate, then ascertain from Operations, operational aspects, and if all of these answers were "yes", then [REDACTED] would send a request to Materiel requesting Materiel obtain the needed quantities. Materiel will obtain the Program Approval and procure the items, establish maintenance procedures, provide spares, etc. [REDACTED]

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

e. Materiel was asked if they had any recommendations on

Copy 6 of 6  
DPD-2935-59  
Page 2

25X1A9a

where and how the 2nd EE airplanes should be stored until  
EACB is reestablished in the ZI. [REDACTED] is to find  
out and report. [REDACTED]

25X1A9a

f. By this memo each of the following are being asked  
what will be required in the way of flying hours and profile  
missions for Phase VI testing at Eglin. (July - Sept. 1959)

25X1A9a

25X1A9a

- 1) AIG-88 - [REDACTED]
- 2) K Band Receiver - [REDACTED]
- 3) ASN-7 - [REDACTED]
- 4) Skyhook - [REDACTED]

25X1A9a

g. By this memo each of the following are being asked  
what will be required in the way of technical reps. and  
factory support for Phase VI testing:

- 1) AIG-88 - [REDACTED]
- 2) Aircraft Maintenance - [REDACTED]
- 3) K Band Receiver - [REDACTED]
- 4) ASN-7 - [REDACTED]
- 5) Skyhook - [REDACTED]

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

h. Materiel was requested to make arrangements with BAR  
Burbank to provide Bu Aer support to the test airplane while  
in Phase VI. [REDACTED]

4. Request all recipients notify the undersigned of any  
omissions or errors in the above.

25X1A9a

[REDACTED]  
PROJECT OFFICER

25X1A9a

DPD-DE/ [REDACTED] amcb  
Distr.

25X1A9a

- Orig. - Dev. B - [REDACTED]
2. - OPS/DPD- [REDACTED]
3. - OPS/DPD- [REDACTED]
4. - Dev. B - [REDACTED]
5. - MAT - [REDACTED]
- ✓ 6. - Chrono

25X1A